

# COMP PLAN UPDATE - TIMELINE



June – Sept. 2022

- Initiated COMP PLAN UPDATE process. Drafted RFP, Solicited Proposals, Scheduled Interviews.
- Paused Process due to staffing

January 3, 2023

- City Council work session to re-initiate COMP PLAN UPDATE process

March 2023


- City Council Authorizes moving forward and approved Professional Services Agreement for COMP PLAN UPDATE

April - July 2023

- COMP PLAN UPDATE Phase 1 – Information Gathering, Community Input, Draft Land Use Plan.

September 2023

- Planning Commission Meeting, Special City Council Work Session – focusing on Community Vision and Land Use



- Project Website
- Pop-Up Events
- Landowner Meetings

# COMP PLAN UPDATE - TIMELINE

NEXT STEPS...

## March 2024

- Joint City Council / Planning Commission Meeting – discuss COMP PLAN UPDATE and proposed future land use

## June 2024

- Joint City Council / Planning Commission Meeting – discuss COMP PLAN UPDATE and future land use
- Provided direction to update maps, conduct initial meetings with Met-Council, and schedule

Community Open House

## Oct-Dec 2024

- Community Meeting/Open House
- Planning Commission Public Hearing for COMP PLAN AMENDMENT
- 60 Day Review Period for adjacent jurisdictions

## Dec 2024

- City Council Request to approve COMP PLAN AMENDMENT
- Authorize submitting COMP PLAN AMENDMENT to Met-Council